

Nicholas / Wilfred work split — 25 Aug to 4 Sep

Binding split for Tuesday 25 August through Friday 4 September. Both fullstack. Ownership is by vertical, files, and RPCs — not frontend vs backend. If a row does not name you, do not build it.

Nicholas Obonyo

Workspace owner

9:18 AM local time

Wilfred Osozi (you)

9:18 AM local time

Read this before either of you writes code. `accept_bid` fails unless the winning driver has `approval_status = approved` and one `vehicles` row with `is_active = true` and `is_verified = true`. After accept, the order is `payment_pending`. Driver status buttons only work from `assigned` onward. Wilfred must ship a staging **Confirm test payment** admin action so the trip can start while `mpesa_payments` stays off. Do not invent a commission rate — use `platform_fee_minor` that `accept_bid` already writes.

File ownership

Do not cross without a PR the other reviews.

Owner	You may change	You do not change
Nicholas	<code>src/app/(client)/**</code> , <code>src/components/client/**</code> , <code>src/lib/actions/client-orders.ts</code> , <code>src/lib/actions/client-order-detail.ts</code>	<code>src/app/(driver)/**</code> , <code>src/app/(dashboard)/**</code> , <code>supabase/migrations/**</code> , <code>supabase/functions/**</code>
Wilfred	<code>src/app/(driver)/**</code> , <code>src/components/driver/**</code> , <code>src/lib/actions/driver-orders.ts</code> , <code>src/app/(dashboard)/**</code> , <code>supabase/functions/**</code> , new migrations if required	<code>src/app/(client)/**</code> , <code>src/components/client/**</code> , client server actions
Both, PR required	<code>src/lib/format.ts</code> status maps, <code>src/app/globals.css</code> tokens, <code>src/middleware.ts</code> , regenerate <code>src/types/database.generated.ts</code> only	Direct push to <code>main</code> . Shared enums. Feature flag values in production

Shared contract — do not change the signatures

Thing	Exact rule
Create order	Insert into <code>orders</code> as today: <code>pickup_*</code> , <code>dropoff_*</code> , <code>goods_description</code> , <code>vehicle_type_required</code> , status <code>pending</code> . Nicholas may also write <code>pickup_access_notes</code> , <code>scheduled_for</code> , <code>order_items</code> (fragile), <code>order_attachments</code> type <code>goods_photo</code> in bucket <code>order-evidence</code> path <code>{orderId}/...</code>
Place bid	Wilfred insert <code>bids</code> with <code>amount</code> in KES major units (<code>amount_minor</code> is generated), currency <code>KES</code> , <code>driver_id</code> = auth uid, <code>vehicle_id</code> = that driver's active verified vehicle, <code>estimated_pickup_at</code> set. Optional message ≤ 1000 chars.
Accept bid	Nicholas only: <code>supabase.rpc('accept_bid', { p_order_id, p_bid_id })</code> . Already wired in <code>acceptBid()</code> . Do not accept via table update.
Cancel (client)	Only <code>pending</code> or <code>payment_pending</code> . <code>update_order_status</code> with <code>p_new_status: 'cancelled'</code> . Already in

	<code>cancelOrder()</code> .
Driver statuses	Only via <code>update_order_status</code> . UI chain: <code>assigned</code> → <code>driver_en_route</code> → <code>arrived</code> → <code>loading</code> → <code>picked_up</code> → <code>in_transit</code> → <code>delivered</code> .
Client dispute	Only from <code>delivered</code> : <code>update_order_status</code> to <code>disputed</code> . Do not call <code>request_escrow_release</code> this sprint.
Rate	After <code>delivered</code> or <code>completed</code> : <code>submit_review(order_id, rating 1-5, optional text)</code> .
Money flags	Leave <code>mpesa_payments</code> and <code>automatic_escrow_release</code> disabled. Deploy functions anyway.
Brand	Reliable Neighbour tokens 📅 Thursday 3 September. Trust Green <code>#1F5F3F</code> , cream <code>#F7F1E5</code> , amber <code>#D4A244</code> . Kill maroon and <code>#ef4d16</code> / <code>orange-600</code> on owned routes.
PRs	Branch off <code>main</code> . Other person reviews. No migration the other has not seen.

Nicholas — client vertical

Mover can complete a job in the browser. If it is not a client screen or a client action, it is not yours.

	When	Build this	Already in repo	Done when
N1	📅 Tuesday 25 August –26	Finish <code>/client/orders/new</code> : landmark → <code>pickup_access_notes</code> ; vehicle using <code>VEHICLE_TYPE_LABELS</code> ; optional <code>scheduled_for</code> or ASAP (null); <code>order_items.fragile</code> ; optional photos to <code>order-evidence</code> as <code>goods_photo</code> ; keep map pins. Copy: house move / delivery, not parcel-only.	<code>NewOrderForm</code> <code>createClientOrder</code> writes pickup/dropoff/goods/vehicle only.	Client posts an order notes, one photo, location <code>/client/orders/[id]</code>
N2	📅 Thursday 27 August	Bid cards: driver photo, <code>full_name</code> , <code>bid.amount</code> as KES, <code>message</code> , <code>estimated_pickup_at</code> , vehicle type. Accept still calls <code>acceptBid()</code> .	<code>BidsList</code> accept RPC.	Client sees those first order to <code>payment_pending</code> bids show rejected
N3	📅 Thursday 27 August –28	Payment-pending screen: <code>price_agreed</code> , <code>platform_fee_minor</code> , <code>driver_earnings_minor</code> . Copy: money held until delivery. “Pay with M-Pesa” may call <code>payment-initiate</code> ; if flag is off, show payment is not live and admin will confirm staging payment. Do not fake success in the client.	Order goes to <code>payment_pending</code> after <code>accept_bid</code> .	After accept, client cannot advance
N4	📅 Monday 31 August	Live trip: keep map + timeline. Plain-language status from <code>ORDER_STATUS_STYLES</code> . <code>tel:</code> to driver <code>profiles.phone</code> when assigned. Hide bid list once accepted.	Map, timeline, cancel for early states.	Assigned order shows sentence, call button assigned.
N5	📅 Wednesday 2 September	From <code>delivered</code> : dispute → <code>update_order_status</code> <code>disputed</code> . Rate → <code>submit_review</code> . In-app receipt: <code>order_number</code> , pickup, dropoff, <code>price_agreed</code> , fee, driver name. Do not mark <code>completed</code> (that is payout-owned).	<code>cancelOrder</code> ; no review UI.	Delivered order: rate <code>reviews</code> . Dispute from
N6	📅 Thursday 3 September	Reliable Neighbour on all <code>/client</code> routes. Loading/empty/error on new-order, list, detail. Body ≥ 14px.	Mixed orange/gray/maroon.	No <code>#ef4d16</code> or <code>orange</code> routes. Failed submit recoverable error.

Wilfred — driver vertical + platform

Driver can onboard, bid, and run the status chain. You also own staging runtime.

	When	Build this	Already in repo
W1	📅 Tuesday 25 August	Deploy all nine Edge Functions to TaniAfrika-Staging. Secrets from <code>supabase/functions/.env.example</code> names. Schedule <code>payment-reconcile</code> 2m, <code>payout-dispatch</code> 1m,	Function source exists. Not deployed.

		<code>refund-dispatch</code> 1m, <code>outbox-dispatch</code> 15s. Keep <code>mpesa_payments = false</code> . Seed one client, one pending driver, one approved driver, one admin.	
W2	📅 Wednesday 26 August	<code>/driver/profile</code> uploads: <code>national_id</code> , <code>driving_licence</code> , <code>profile_photo</code> to bucket <code>driver-documents</code> at <code>{userId}/{document_type}-{timestamp}.ext</code> . Insert <code>driver_documents</code> . Create/update <code>vehicles</code> (<code>is_active</code> true, <code>is_verified</code> false). Vehicle photos + <code>vehicle_logbook</code> / <code>vehicle_insurance</code> to <code>vehicle-documents</code> at <code>{vehicleId}/...</code> . Pending drivers can view <code>/driver</code> but cannot bid (keep <code>getAuthedDriver</code> check).	Profile page is read-only. No uploads.
W3	📅 Wednesday 26 August – 27	Admin <code>/drivers</code> : keep <code>ApprovalActions</code> . Add: set <code>vehicles.is_verified = true</code> and verify <code>driver_documents.verification_status</code> . Reject with <code>rejection_reason</code> .	Approve/reject on <code>profiles.approval_status</code> only.
W4	📅 Thursday 27 August	Job feed: <code>pending</code> orders whose <code>vehicle_type_required</code> is null or matches the driver's active vehicle. <code>BidForm</code> : amount KES integer, optional message, <code>estimated_pickup_at</code> , <code>vehicle_id</code> set automatically. Do not hardcode a commission %.	<code>BidForm</code> amount+message only; no <code>vehicle_id</code> .
W5	📅 Friday 28 August	Staging admin control on <code>/orders/[id]</code> : Confirm test payment , admin-only. Service role into <code>record_payment_success</code> so order becomes <code>assigned</code> . Never expose to client or driver. Do not enable <code>mpesa_payments</code> for this.	No way to leave <code>payment_pending</code> without M-Pesa.
W6	📅 Monday 31 August – Sep 1	Active job: buttons for the legal chain only, existing <code>updateDriverOrderStatus</code> . Proof: <code>order-evidence {orderId}/pickup_proof delivery_proof-*.jpg</code> • <code>order_attachments</code>. Nav: Google Maps from <code>pickup_lat/lng</code>. Availability: <code>profiles.is_online</code> • <code>driver_availability_sessions</code>. Keep foreground location tracker on the active job page.	Status controls + location tracker exist.
W7	📅 Tuesday 1 September	<code>/driver/earnings</code> : list jobs with <code>price_agreed</code> , <code>platform_fee_minor</code> , <code>driver_earnings_minor</code> . Totals = minor/100 KES. Do not show “paid to M-Pesa” unless a <code>payouts</code> row exists.	<code>getDriverEarnings</code> exists.
W8	📅 Thursday 3 September	Reliable Neighbour on <code>/driver</code> and admin routes you own. Remove orange. Loading/empty/error on feed, active, profile uploads.	Driver UI still orange.

Day-by-day

Date	Nicholas	Wilfred	Must be true by EOD
📅 Tuesday 25 August	N1 start; branch from <code>main</code>	W1 deploy + test users	Functions listed; both have a personal branch
📅 Wednesday 26 August	N1 finish	W2 uploads + W3 start	Client can create a rich order; driver can upload docs
📅 Thursday 27 August	N2 + N3	W3 finish + W4	Approved+verified driver can bid; client can accept

 Friday 28 August	Join on one staging order	W5 test payment; join walkthrough	One order: created → bid → accepted → assigned
 Monday 31 August	N4 tracking + call	W6 statuses + proof	Assigned job visible on both apps
 Tuesday 1 September	Polish N4	W6 finish + W7	Driver can mark delivered with photos; earnings show num
 Wednesday 2 September	N5 rate/dispute/receipt	Fix handshake bugs only	Client can rate and dispute a delivered order
 Thursday 3 September	N6 tokens	W8 tokens	Green brand on both surfaces
 Friday 4 September	Bug bash client	Bug bash driver/admin	Walk the full loop on staging together

Neither of you builds in this window

Product parked: phone OTP, WhatsApp receipts/share, referrals, tips, loaders, preferred-driver rebook, deadhead, waiting-time timer, trip codes, SOS, live chat, SME orgs, multi-stop, full Kiswahili, cargo insurance.

Platform parked: enable `mpesa_payments` for real STK, automatic escrow release, live B2C payouts, native/Expo app, background GPS, production map vendor, support/ops/finance portals, staff MFA, production Supabase project.

Fri 28 Aug handshake script

Run in this order.

Step	Who	Action
1	Wilfred	Admin account in staging
2	Nicholas	Sign up client, create order with photo
3	Wilfred	Driver signup → upload docs/vehicle → admin approve + verify vehicle → go online → bid with ETA
4	Nicholas	Accept bid on client order page
5	Wilfred	Admin Confirm test payment
6	Both	Confirm <code>order.status</code> is <code>assigned</code> and both UIs agree

Source: current `main`. Bid `amount` is KES major units; `*_minor` columns are cents.